

ID	WBS	Task Name	Duration	Start	Finish	
1	1	PERSONAL DEVELOPMENT SCHEDULE FOR PROGRAMING	175 days	Tue 03-01-23	Mon 04-09-23	
2	1.1	HTML & CSS	486.25 days	Tue 03-01-23	Wed 13-11-24	
3	1.1.1	HTML & CSS FOR BIGINNERS	7 days	Tue 03-01-23	Thu 12-01-23	
4	1.1.2	INTRODUCTION TO HTML & CSS	3 days	Thu 12-01-23	Mon 16-01-23	
5	1.1.3	LEARNING HTML FROM W3SCHOOL.COM	7 days	Sun 15-01-23	Tue 24-01-23	
6	1.2	FURTER STUDY ON HTML & CSS	46 days	Wed 25-01-23	Wed 29-03-23	
7	1.2.1	CSS BASICS & CSS LAYOUT BASICS	5 days	Wed 25-01-23	Tue 31-01-23	
8	1.2.2	RESPONSIVE LAYOUT	5 days	Wed 01-02-23	Tue 07-02-23	
9	1.2.3	CSS LAYOUT BASICS	5 days	Wed 08-02-23	Tue 14-02-23	
10	1.2.4	CSS FLEXBOX LAYOUT	5 days	Wed 15-02-23	Tue 21-02-23	
11	1.2.5	HTML FORMS	3 days	Wed 22-02-23	Fri 24-02-23	
12	1.2.6	CSS SELECTORS	4 days	Mon 27-02-23	Thu 02-03-23	
13	1.2.7	BOOTSTRAP FOR BASICS	4 days	Fri 03-03-23	Wed 08-03-23	
14	1.2.8	HTML TABLE	3 days	Thu 09-03-23	Mon 13-03-23	
15	1.2.9	LEARNING CSS FROM W3SCHOOL.COM	7 days	Tue 14-03-23	Wed 22-03-23	
16	1.2.10	REVISION & HOW TO MAKE A WEBSITE	5 days	Thu 23-03-23	Wed 29-03-23	
17	1.3	APPLICATION	17 days	Thu 23-03-23	Fri 14-04-23	
18	1.3.1	PROJECTS (Pushing a Website Live Up onto the Web)	14 days	Thu 23-03-23	Tue 11-04-23	
19	1.3.2	EXPLORATION	3 days	Wed 12-04-23	Fri 14-04-23	
20	1.4	JAVA SCRIPT (FRONT-END)	45 days	Mon 17-04-23	Fri 16-06-23	
21	1.4.1	Course Introduction & JavaScript Language Basics	5 days	Mon 17-04-23	Fri 21-04-23	
22	1.4.2	How JavaScript Works Behind the Scenes	3 days	Mon 24-04-23	Wed 26-04-23	
23	1.4.3	JavaScript in the Browser DOM Manipulation and Events	4 days	Thu 27-04-23	Tue 02-05-23	
24	1.4.4	Advanced JavaScript Objects and Functions	4 days	Wed 03-05-23	Mon 08-05-23	
25	1.4.5	Putting It All Together The Budget App Project	6 days	Tue 09-05-23	Tue 16-05-23	
26	1.4.6	Next Generation JavaScript Intro to ES6 ESE5	4 days	Wed 17-05-23	Mon 22-05-23	
27	1.4.7	08 Asynchronous JavaScript Promises AsyncAwait and AJAX	3 days	Tue 23-05-23	Thu 25-05-23	
28	1.4.8	Modern JavaScript Using ES6 NPM Babel and Webpack	5 days	Fri 26-05-23	Thu 01-06-23	
29	1.4.9	Final Course Exam 30 Questions to Test Your JavaScript Knowledge	3 days	Fri 02-06-23	Tue 06-06-23	
30	1.4.10	Conclusion & LEARNING CSS FROM W3SCHOOL.COM	8 days	Wed 07-06-23	Fri 16-06-23	
31	1.5	APPLICATION	31 days	Fri 29-10-21	Fri 03-12-21	
32	1.5.1	PROJECTS (Pushing a Website Live Up onto the Web)	14 days	Mon 19-06-23	Thu 06-07-23	
33	1.5.2	EXPLORATION	3 days	Fri 07-07-23	Tue 11-07-23	
34	1.6	SENDING APPLICATION FOR THE POSITION OF FRONT-END DEVELOPER	14 days	Wed 12-07-23	Mon 31-07-23	
35	1.7	JAVA SCRIPT (BACK-END) WITH SQL	17 days	Tue 11-07-23	Thu 03-08-23	
36	1.7.1	XXXXXXXXXX	0 days	Tue 11-07-23	Tue 11-07-23	
37	1.7.2	XXXXXXXXXX	0 days	Tue 11-07-23	Tue 11-07-23	
38	1.7.3	XXXXXXXXXX	0 days	Tue 11-07-23	Tue 11-07-23	
39	1.7.4	XXXXXXXXXX	0 days	Tue 11-07-23	Tue 11-07-23	
40	1.7.5	XXXXXXXXXX	17 days	Wed 12-07-23	Thu 03-08-23	
41	1.8	APPLICATION	17 days	Wed 12-07-23	Thu 03-08-23	
42	1.8.1	PROJECTS	14 days	Wed 12-07-23	Mon 31-07-23	
43	1.8.2	EXPLORATION	3 days	Wed 12-07-23	Fri 14-07-23	
44	1.9	SENDING APPLICATION FOR THE POSITION OF FULL STACK DEVELOPER	14 days	Wed 12-07-23	Mon 31-07-23	
45	1.7	PYTHON (CONTINUAL DEVELOPMENT)	153 days	Tue 03-01-23	Thu 03-08-23	
46	1.7.1	XXXXXXXXXX	0 days	Tue 03-01-23	Tue 03-01-23	
47	1.7.2	XXXXXXXXXX	0 days	Thu 03-08-23	Thu 03-08-23	
48	1.7.3	XXXXXXXXXX	0 days	Mon 31-07-23	Mon 31-07-23	
49	1.7.4	XXXXXXXXXX	0 days	Fri 14-07-23	Fri 14-07-23	
50	1.7.5	XXXXXXXXXX	0 days	Mon 31-07-23	Mon 31-07-23	
51	1.8	APPLICATION	7 days	Fri 04-08-23	Mon 14-08-23	
52	1.8.1	PROJECTS	7 days	Fri 04-08-23	Mon 14-08-23	
53	1.8.2	EXPLORATION	5 days	Fri 04-08-23	Thu 10-08-23	
54	1.10.3		5 days	Fri 04-08-23	Thu 10-08-23	

Project: PDSFP

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone</